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expected that the Parties will collaborate over a quotation so that the 
Contractor’s assessment can be accepted. 

o If the Client does not respond to a quotation in two weeks, the quotation is 
‘treated as accepted’. There is no need for a prompt from the Contractor as is 
the case in the ECC. 

 
7 Title 

• ECSC does not include provisions for transferring title to Plant and Materials to the 
Client. 

 
8 Liabilities and insurance 

• The approach to allocating liabilities and the requirements for insurance in the ECSC 
are broadly the same as in the ECC. 

• The ECSC allows the client to  
o state in the Contract Data that the ‘Contractor’s obligation for design is to use 

the skill and care normally used by professionals designing works similar to 
the works’  

o require professional indemnity insurance and 
o set an overall limit on liability. 

• There are no provisions for submitting certificates of insurance or for dealing with 
failure to provide insurance. 

 
9 Termination and resolving disputes 

• There is no termination certificate; either Party notifies the other of terminating the 
Contractor’s obligation to Provide the Works and states the reason. 

• Dispute resolution is by adjudication using a simplified version of Option W1 from 
ECC.  

• An additional clause is provided for adjudication in contracts subject to the UK 
Housing Grants, Construction and Regeneration Act (1996), affecting payment and 
provisions. 
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Collaborating with multiple suppliers under NEC

The NEC family of contracts can be used to create a wide range of procurement models 
which promote cooperation and stimulate good management of the relationship between the 
parties. 

Following the introduction of guidance on the use of FAC-1 with NEC4 contracts, this 
note is provided to give additional guidance on a range of different contract options for the 
appointment by the Client of several contractors/consultants/suppliers in a collaborative 
arrangement. 

The following options are available to suit different circumstances. 

Individual NEC4 contracts, each incorporating option X12.

The Client either has a number of projects to be carried out or wishes to let different 
contracts for the delivery of one project and creates a two-party contract with each 
contractor/consultant/supplier that it appoints. The contracts include option X12, providing 
for collaboration between all organisations in helping to achieve the Client’s objective and 
the objectives of every other party. 

This approach is appropriate when the Client intends to award individual contracts which 
are being carried out at the same time, or where the times have significant overlap, and 
wishes to stimulate improved collaboration between the organisations involved. Each 
contract is awarded after separate tendering procedures. 

CLIENT

CONTRACT 1 CONTRACT 2 CONTRACT 3

X12 multiparty collaboration
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expected that the Parties will collaborate over a quotation so that the 
Contractor’s assessment can be accepted. 

o If the Client does not respond to a quotation in two weeks, the quotation is 
‘treated as accepted’. There is no need for a prompt from the Contractor as is 
the case in the ECC. 

 
7 Title 

• ECSC does not include provisions for transferring title to Plant and Materials to the 
Client. 

 
8 Liabilities and insurance 

• The approach to allocating liabilities and the requirements for insurance in the ECSC 
are broadly the same as in the ECC. 

• The ECSC allows the client to  
o state in the Contract Data that the ‘Contractor’s obligation for design is to use 

the skill and care normally used by professionals designing works similar to 
the works’  

o require professional indemnity insurance and 
o set an overall limit on liability. 

• There are no provisions for submitting certificates of insurance or for dealing with 
failure to provide insurance. 

 
9 Termination and resolving disputes 

• There is no termination certificate; either Party notifies the other of terminating the 
Contractor’s obligation to Provide the Works and states the reason. 

• Dispute resolution is by adjudication using a simplified version of Option W1 from 
ECC.  

• An additional clause is provided for adjudication in contracts subject to the UK 
Housing Grants, Construction and Regeneration Act (1996), affecting payment and 
provisions. 
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2 The Contractor’s main responsibilities 

• The ECSC recognises that the Contractor may carry out design but does not include 
any procedure for its submission. If required, this should be included in the Scope. 

• There is no explicit control over subcontracting by the Client and no requirement for 
the Contractor to seek acceptance of a Subcontractor from the Client. 

• The ECSC does not have any restrictions on disclosure or publicity. If required, this 
could be included in the Scope. 

 
3 Time 

• The ECSC does not include provisions for Key Dates or sectional Completion.  
• The requirements for a programme and the amount of detail it is to include should be 

stated in the Scope (clause 31.1). There is no provision for accepting programmes. 
• There is no direct reference to a programme in the assessment of delays to the 

Completion Date caused by a compensation event. 
• For simpler contracts a programme may not be needed, as the Contractor is required 

to provide a forecast of the date of Completion weekly (clause 30.2). 
• There is no provision for take-over or acceleration in the ECSC. 

 
4 Defects 

• The ECSC does not include a requirement for a quality management system.  
• As there is no Supervisor, Defects are notified by the Client. 
• Provisions for testing or inspections, if required, should be included in the Scope. 

 
5 Payment 

• The Contractor assesses the amount due (rather than the Project Manager under the 
ECC). The Client corrects the amount due if it has been incorrectly assessed. 

• Retention and delay damages are part of the contract and not options. If not wanted, 
the Contract Data entries are set to ‘nil’. 

• The ECSC has no provision for a final assessment; the last assessment made under 
clause 50.1 becomes the final assessment. 

• An additional clause provides payment provisions in contracts subject to the UK 
Housing Grants, Construction and Regeneration Act (1996. 

 
6 Compensation events 

• The ECSC has a shorter list of compensation events, and the process is simpler than 
that in ECC. 

o If the Contractor notifies a compensation event it is required to include its 
quotation with the notification. There is no separate stage of accepting the 
event as a compensation event before instructing a quotation.  

o The Contractor can include assumptions in its quotation, which if corrected 
prompts another compensation event. (In the ECC assumptions can only be 
stated by the Project Manager). 

o There is no revised quotation. The Client has to accept the quotation, 
including the Contractor’s assumptions, or make its own assessment. It is 
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NEC4 framework contract.

The Client awards an individual NEC4 framework contract to one or more contractors/ 
consultants/ suppliers. The Client prepares framework information to set out how the Client 
and the organisations are to work together, including any requirements for collaboration 
between the separate organisations. Any work required under the framework is carried out 
under an appropriate NEC4 contract following a selection procedure. The contract can be to 
provide advice and assistance on proposed work, or to carry out a project. If collaboration at 
contract level is intended, the NEC contracts can include option X12. 

This option is appropriate for creating a “call off” arrangement allowing a simplified 
procedure for awarding a contract to one of a fixed list of organisations, or to a combination 
of organisations if an integrated team approach is to be adopted. It could be used for a single 
supplier framework.

CLIENT

CONTRACTOR 1

CONTRACTOR 2

CONTRACTOR 3

CLIENT

CONTRACTOR 1

CLIENT

CONTRACTOR 2

FAC-1 with NEC4 contracts.

The Client creates a single multi-party contract using the FAC-1 collaborative framework 
and appoints to the framework several contractors/consultants/suppliers for a programme 
of work. The framework allows for adding other clients and organisations. The framework 
includes detailed provisions for collaborating, principally on selection of the supply chain 
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expected that the Parties will collaborate over a quotation so that the 
Contractor’s assessment can be accepted. 

o If the Client does not respond to a quotation in two weeks, the quotation is 
‘treated as accepted’. There is no need for a prompt from the Contractor as is 
the case in the ECC. 

 
7 Title 

• ECSC does not include provisions for transferring title to Plant and Materials to the 
Client. 

 
8 Liabilities and insurance 

• The approach to allocating liabilities and the requirements for insurance in the ECSC 
are broadly the same as in the ECC. 

• The ECSC allows the client to  
o state in the Contract Data that the ‘Contractor’s obligation for design is to use 

the skill and care normally used by professionals designing works similar to 
the works’  

o require professional indemnity insurance and 
o set an overall limit on liability. 

• There are no provisions for submitting certificates of insurance or for dealing with 
failure to provide insurance. 

 
9 Termination and resolving disputes 

• There is no termination certificate; either Party notifies the other of terminating the 
Contractor’s obligation to Provide the Works and states the reason. 

• Dispute resolution is by adjudication using a simplified version of Option W1 from 
ECC.  

• An additional clause is provided for adjudication in contracts subject to the UK 
Housing Grants, Construction and Regeneration Act (1996), affecting payment and 
provisions. 
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and in seeking improved value. Orders can be issued under the framework for activities 
which alliance members are to carry out, or for advance works before awarded a project 
contract. The Client makes payment for these orders under the terms of the framework 
contract. Following a selection and award procedure, a NEC4 contract is awarded to a single 
organisation for each project contract. 

This option is appropriate when a high level of collaboration is required between multiple 
organisations before the award of contracts, but where separate two-party contracts are to 
be awarded for each project.

CLIENT

CONTRACTOR 1

CONTRACTOR 2

CONTRACTOR 3

CLIENT

CONTRACTOR 1

CLIENT

CONTRACTOR 2

NEC4 alliance contract.

The Client appoints a number of contractors/consultants/suppliers to the alliance under a 
single multi-party contract for delivery of a large and complex project or programme of 
work. The organisations work together in developing the design and in establishing a team 
to deliver it. The team combines members from the different organisations involved in the 
project on a “best for project” basis. The Client pays the cost of the organisations involved 
in the work, and all parties share the benefits of achieving specified performance outcomes. 

This option is appropriate when the Client intends to work collaboratively with several 
organisations to identify the best way of carrying out a project or a programme of work and 
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expected that the Parties will collaborate over a quotation so that the 
Contractor’s assessment can be accepted. 

o If the Client does not respond to a quotation in two weeks, the quotation is 
‘treated as accepted’. There is no need for a prompt from the Contractor as is 
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2 The Contractor’s main responsibilities 
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• For simpler contracts a programme may not be needed, as the Contractor is required 

to provide a forecast of the date of Completion weekly (clause 30.2). 
• There is no provision for take-over or acceleration in the ECSC. 

 
4 Defects 

• The ECSC does not include a requirement for a quality management system.  
• As there is no Supervisor, Defects are notified by the Client. 
• Provisions for testing or inspections, if required, should be included in the Scope. 

 
5 Payment 

• The Contractor assesses the amount due (rather than the Project Manager under the 
ECC). The Client corrects the amount due if it has been incorrectly assessed. 

• Retention and delay damages are part of the contract and not options. If not wanted, 
the Contract Data entries are set to ‘nil’. 

• The ECSC has no provision for a final assessment; the last assessment made under 
clause 50.1 becomes the final assessment. 

• An additional clause provides payment provisions in contracts subject to the UK 
Housing Grants, Construction and Regeneration Act (1996. 

 
6 Compensation events 

• The ECSC has a shorter list of compensation events, and the process is simpler than 
that in ECC. 

o If the Contractor notifies a compensation event it is required to include its 
quotation with the notification. There is no separate stage of accepting the 
event as a compensation event before instructing a quotation.  

o The Contractor can include assumptions in its quotation, which if corrected 
prompts another compensation event. (In the ECC assumptions can only be 
stated by the Project Manager). 

o There is no revised quotation. The Client has to accept the quotation, 
including the Contractor’s assumptions, or make its own assessment. It is 
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is prepared to substantially carry the financial risk of successful delivery, with the alliance 
members motivated by incentives based upon performance outcomes.

CLIENT

CONTRACTOR 1

CONTRACTOR 2

CONSULTANT 1
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